Appalachian Trail Park Office

Schedule of Environmental Reviews

November 4, 2005

	Project Name (new projects in italics)
	Trail Club/

Agency Partner
	Lead Agency/

Env. Doc.
	Project Location
	Project Description
	Date of Proposal/

Scoping
	Date of

Decision
	Status

	Maine Bureau of Public Lands Flagstaff Region Management Plan
	MATC/

ATC/NPS
	Maine Bureau of Public Lands
	Bigelow Range, other BPL lands in Somerset/Franklin Counties, Maine
	Policy and plan for long-term management of Maine BPL lands, including Bigelow Preserve
	February 2005
	
	Maine BPL solicited com-ments 02/05; currently pre-paring draft plan 

	Horseshoe Canyon A.T. Relocation 
	MATC/ 

ATC/NPS
	NPS

CE
	Franklin Co., Me., (Segment 111)
	Proposal to relocate approximately 500 of the A.T. footpath
	August 2005
	
	Proposal being evaluated; archaeological review complete

	Carrabassett River Bridge 


	MATC/ 

ATC/NPS
	NPS

EA
	Franklin Co., Me., (Segment 112)
	Proposal to construct a footbridge across the Carrabassett River west of Sugarloaf Mountain, Maine
	July 
2003
	
	Clearances complete; on hold for bridge design 

	Endless Energy Wind Power


	MATC/ 

ATC/NPS
	LURC

Permit
	Redington Range, Franklin Co, Me., (Segment 112)
	Proposal to construct 29 410-foot wind towers in the Redington Range near Crocker Mountains 
	Oct. 2005
	
	Formal proposal by applicant to LURC imminent

	Saddleback Ski Area Expansion DP 4131 Amend-ments G and H
	MATC/ 

ATC/NPS
	Maine LURC permit
	West Side of Saddle-back Mountain, Franklin Co., Me. (Segment 112)
	Proposal to construct ski trails, snowmaking facilities, and base facilities
	Aug. 2005
	Sept. 2005
	LURC review of various projects; minimal or no impact to A.T.

	Maine Route 4 highway upgrade 
	MATC/ 

ATC/NPS
	NPS or MDOT 

EA
	Franklin Co., Me., (Segment 112)
	Revised proposal to upgrade and realign (but not relocate) a 3-mile section of Maine Route 4
	March 2003
	Nov. 2005
	Proposal being reviewed 11/05 

	Maine Route 17 Trailhead parking lot/highway relo-cation
	MATC/

MDOT/

ATC/NPS
	NPS

CE
	Township D,

Franklin County, Me.
	Straightening of sharp curve of Route 17 and construction of a Trailhead parking lot
	February 2002
	Nov.

2005
	CE being issued 10/05; author-ization expected 11/05
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	Ore Hill Mine Reclamation


	ATC/DOC/USFS/NPS
	USFS CERCLA Review
	Warren, N.H. (Segment 191)
	Reclamation and damage assessment for mined lands within the A.T. corridor
	May 2000
	2005
	Access road to site has been improved

	White Mountain Forest Plan
	AMC/

DOC/

ATC/NPS

	USFS EIS/Forest Plan
	White Mountain National Forest, New Hampshire
	Forest-wide plan for management of National Forest lands in the White Mountain National Forest
	1996
	Dec. 2005
	Comments sub-mitted 12/04; final plan ex-pected 12/05

	Cioffi Special Use Permit
	DOC/ATC/USFS/NPS
	USFS
	Hanover, New Hampshire
	Proposal for a skid road crossing of the A.T. corridor
	Sept. 2005
	
	Proposal being developed

	Verizon Wireless Cellular Tower
	DOC/ATC/USFS
	
	West Hartford, Vt.

(Segment 203)
	Proposal for a cellular tower adjacent to the Appalachian Trail
	Sept. 2004
	
	Second balloon test held 10/05

	Green Mountain National Forest Plan
	DOC/

GMC/

ATC/NPS
	USFS

EIS/Forest Plan
	Green Mountain National Forest, Vermont
	Forest-wide plan for manage-ment of National Forest system lands
	1999
	March 2006
	Comments sub-mitted 06/05; final plan 03/06

	Thundering Falls Relocation
	GMC/ATCNPS/USFS
	USFS 

EA
	Killington, Vt.

(Segment 209)
	Relocation of the Trail footpath from town road into the woods and meadow within a protected Trail corridor 
	May 1999
	July 
2003
	Final design completed; construction scheduled 06/05

	Vermont Route 4 Parking Lot


	GMC/ATCNPS/USFS
	NPS 

EA
	Sherburne Pass east of Rutland, Vt.
	Proposal to construct a Trailhead parking lot on Vermont DOT and A.T. lands west of Pico Peak, Vt.
	June 2002
	Feb. 2003
	Construction and site restor-ation complete 10/05

	Deerfield Wind Project

	GMC/ATCNPS/USFS
	USFS EIS
	Searsburg, Vt.
	Proposal to construct 20 to 30 wind turbines on national forest lands approximately 10 miles from the A.T.
	August 2005


	
	EIS being prepared 11/05

	Bromley Land Exchange

	GMC/ATCNPS/USFS
	USFS EIS
	Manchester, Vt.
	Proposal to exchange national forest lands adjacent to the A.T. with Bromley Ski Area
	May 2005
	
	Legislation pending; EIS being prepared
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	Brodie Mountain Wind Power Project
	AMC Berk/ATC/Mass. DCR/NPS
	Mass. DCR 

EIR
	Berkshire County, Mass. (Segment 236)
	Proposal to construct 24 wind towers on Brodie Mountain in Berkshire County, Mass.
	January 2004
	
	State EIR completed 09/01; on hold for funding

	Mass. DCR Forest Reserves Plan
	AMC/

ATC/Mass. DCR/NPS
	Mass. DCR
	Berkshire County, Mass.
	Plan to identify and manage forest reserves on Massachusetts DCR lands
	Sept. 2005
	
	ATC comments submitted 10/05

	Mass. DCR 

Mt. Everett Summit Resource Mgt. Plan
	AMC/

ATC/Mass. DCR/NPS
	Mass. DCR
	Berkshire County, Mass.
	Plan to protect ecological resources and provide for appro-priate public use of summit of Mt. Everett
	Oct. 2005
	
	ATC comments submitted 10/05

	NE Utilities Relicensing for Housatonic River
	AMC-Ct./ FERC/

NPS/ATC
	FERC

EIS/DEM 401Permit
	Litchfield County, Conn. (Segments 254, 255, 256, 287)
	Proposal to relicense Northeast Utilities hydroelectric facilities on the Housatonic River
	June 1999
	July 

2004
	Recreation and resource plans being negotiated

	Ten Mile Well


	AMC-Ct./

NPS/ATC
	NPS CE
	Litchfield County, Conn. (Segment 286)
	Proposal to replace existing well at Ten Mile Overnight Use Area
	Oct. 2005
	
	proposal being submitted by AMC-Ct.

	Harlem Valley Relocation
	NYNJTC DPATMC/NPS/ATC
	NPS EA
	Dutchess Co., New York (Segment 267)
	Proposal to relocate approxi-mately 3,500 feet of the A.T. 
	March 2005
	Sept. 2005
	EA complete; project approved 09/05

	Nuclear Lake Relocation
	NYNJTC DPATMC/NPS/ATC
	NPS EA
	Dutchess Co., New York (Segment 269)
	Proposal to relocate approxi-mately 1,500 feet of the A.T. 
	March 2005
	Sept. 2005
	EA complete; project approved 09/05

	Shenandoah Mountain Relocations
	NYNJTC DPATMC/NPS/ATC
	NPS EA
	Dutchess and Putnam Cos., New York 
	Proposal to relocate two sections of the A.T., totaling approxi-mately 1,400 feet
	April 2005
	Sept. 2005
	EA complete; project approved 09/05

	Indian Hill Loop Connector Realignment
	NYNJTC ORATMC/ NPS/ATC
	NPS CE
	Warwick, Orange County, New York (Segment 284)
	Proposal to relocate approxi-mately 500 feet of a side trail to the A.T.
	March 2005
	
	CE complete; project approved 09/05
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	Route 17A Trail Crossing Relocation
	NYNJTC DPATMC/NPS/ATC
	NPS CE
	Warwick, Orange County, New York (Segment 284)
	Proposal to relocate approxi-mately 500 feet of the A.T. 
	April 2005
	
	Partial field review con-ducted 09//05

	Wallkill River National Wildlife Refuge Man-agement Plan
	NYNJTC

NJATMC/DEP/ATC/FWS/NPS
	FWS Conserva-tion Plan/EA
	Vernon Township, Sussex Co., New Jersey (Segment 305)


	Project to develop a plan for management of the wildlife refuge
	Sept. 2005
	
	plan being developed; comments being solicited 10/05

	Wallkill River Crossing


	NYNJTC
NJATMC/DEP/ATC/FWS/NPS
	NPS/FWS

EA
	Vernon Township, Sussex Co., New Jersey (Segment 305)


	Project to construct major footbridge and boardwalk across floodplain of the Wallkill River
	August 2002
	
	proposal being developed; on hold for DEP involvement

	Yards Creek Relocation
	NYNJTC NJATMC/ 

NPS/ATC
	NPS

EA
	Sussex County, NJ
	Relocation of approximately one mile of the A.T. near Yards Creek electric generation facility
	May 2002
	
	Proposal in draft on hold for land acquisition

	Columbia Gas Pipeline Project


	Delaware Water Gap NRA/WTC

NPS/ATC
	NPS EA
	Northampton and Monroe Counties, Pennsylvania
	Repair and upgrade of a pipeline within Delaware Water Gap NRA
	Oct. 2003
	August 2005
	Decision issued; impacts to A.T. mitigated

	A.T. Relocation near Columbia Gas Pipeline


	Delaware Water Gap NRA/WTC

NPS/ATC
	NPS EA
	Northampton and Monroe Counties, Pennsylvania
	Relocate approximately 1,000 feet of the A.T. footpath to minimize visual impact of pipeline crossing
	Sept. 2005
	
	Waiting for environmental review 10/05

	Alpine Rose Driving Course


	AMC–DV/

ATC/NPS/PADCNR/BMPA
	Eldred Township, Pa.
	Eldred Township, Monroe County, Pennsylvania
	Construction of a race track for sports cars and racing vehicles adjacent to the A.T. in Eldred Township, Pa.
	March 2002
	January 2005
	ATC  appeal 1/05; BMPA lost final court appeal 07/05

	Smith Gap Spring Side Trail
	DVAMC/ ATC/PGCNPS
	NPS CE
	Northampton/Moore Township (Segment 329)
	Proposal to construct a side trail to a spring across NPS and PGC lands
	March 2004
	March 2005
	NPS approved 03/05; PGC approved 06/05
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	Palmerton Zinc Superfund Site
	PTC/ATC/NPS/

USFWS
	EPA lead under  CERCLA; USFWS lead under NRDAR 
	Lehigh Gap, Pa.
	Remedial action to clean up 800 acres of NPS lands within boundaries of Superfund site under EPA Administrative Order issued 12/99; Natural Resource Damages (NRDAR) case announced 4/04
	Dec. 1999
	2006
	Remedial action underway; NRDAR assessment plan near completion 10/05

	Wildlife Information Center Side Trail
	PTC/ATC/NPS
	NPS

EA
	Lehigh Gap, Pa.
	Proposal to construct a 1/2-mile side trail to the Appalachian Trail from the adjacent Wildlife Information Center
	August 2005
	
	Proposal being reviewed 11/05

	Fort Indiantown Gap/Muir Airport Expansion


	SATC/

ATC/NPS
	U.S.

National Guard EIS
	Indiantown Gap, Pa.
	Proposal for an exchange among National Guard, Pa. Game Com-mission, and Harrisburg Water Authority to provide safety buffer for military maneuvers
	July 2004
	
	Proposal on hold 05/05

	Fort Indiantown Gap/Muir Airport Stryker Brigade Expansion
	SATC/

ATC/NPS
	U.S.

National Guard EIS
	Indiantown Gap, Pa.
	Proposal for major expansion of military training facilities to allow training for Stryker Brigades
	July 2004
	2005
	Comments on EIS submitted 08/05

	Stony Mountain Trail Relocation
	SATC/

ATC/NPS
	NPS

EA
	Stony Mountain, Dauphin Co., Pa.
	Proposed relocation of approximately 5,000 feet of the Appalachian Trail footpath 
	March 2005
	Nov. 2005
	EA completed; decision imminent

	Hunters Run A.T. Relocation


	PATC/

ATC/NPS
	NPS

CE
	Hunters Run, Pennsylvania
	Relocation of approximately 1,200 feet of the A.T. to avoid a double-track railroad crossing
	March 2004
	August 2005
	Project approved 08/05

	Pine Knob/Calico Rocks Trail Relocation 
	PATC/

MD DNR/

ATC/NPS
	NPS EA
	South Mountain, Maryland (Segment 403)
	Proposal to relocate approximately ¾ of a mile of the Appalachian Trail footpath
	Oct. 2005
	
	Field review scheduled 06/06

	Project Name (new projects in italics)
	Trail Club/

Agency Partner
	Lead Agency/

Env. Doc.
	Project Location
	Project Description
	Date of Proposal/

Scoping
	Date of

Decision
	Status

	Fox Gap Battle-field Parking Lot, Side Trail, and Fenceline
	PATC/

ATC/MD  DNR/NPS
	NPS/MD DNR
	South Mountain, Maryland (Segments 405)
	Proposal to construct a small parking lot on MD DNR lands, and a side trail and fence on NPS lands
	June 2004
	August 2005
	On hold due to access concerns; lack of funding

	Lambs Knoll Communication Tower
	PATC/

ATC/MD  DNR/NPS
	MD DNR review
	South Mountain, Maryland (Segments 405)
	Proposal to construct a 195’ tower on state property on Lambs Knoll in Maryland
	June 2002
	June 2004
	Construction completed 03/05; AT&T tower to be removed 04/06

	Cingular Cellular Tower
	PATC/

ATC/MD  DNR/NPS
	FCC review
	Near Gathland, Washington County, Md.
	Proposal to construct a 180’ tower near Gathland, Md.
	Sept. 2005
	
	No lights on tower; no impact to A.T.

	NPS A.T. Park Office Fire 

Management Plan
	All clubs/ ATC/NPS
	NPS EA
	Maine to Georgia
	Development of a fire management plan for the entire Appalachian Trail
	Dec. 2003
	June 
2005
	Plan approved 06/05

	USDA Forest Service Accessi-bility Regulations
	All clubs/ ATC/NPS
	USDA regulation
	Maine to Georgia
	Proposed regulatory guidelines for access to trails and backcountry facilities
	Dec. 2004
	March 2005
	ATC and NPS submitted comments 03/05

	USDA APHIS Rabies Manage-ment Plan
	All clubs/ ATC/NPS
	USDA APHIS EA
	Maine to Georgia
	Implementation of a plan to control the spread of rabies
	Dec. 2003
	Dec. 2004
	Rabies bait-dropping project initiated 06/05

	Route 9 Four-lane Highway


	NPS/ATC/PATC
	WV DOT

EIS
	Keys Gap, near Charles Town, W.Va. (Segment 410)
	Proposal to upgrade Route 9 to a four-lane highway
	Dec.

1995
	Nov. 2000
	Construction underway; WVDOT in litigation with local residents

	Dripping Rocks Relocation


	ODATC/

ATC/BRP/

NPS
	NPS

EA
	NPS Blue Ridge Parkway lands in central Virginia
	Proposal to relocate approximately ½ mile of the Appalachian Trail footpath
	Nov. 2003
	
	EA being prepared 11/05
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	21 Structure Removal Projects in Virginia and five other states
	ATC/NPS
	NPS

CEs
	various locations in Virginia and five other states
	Removal of approximately 21 structures on acquired lands
	Nov. 2004
	2005
	Historic and botanical reviews being completed 11/05

	FERC relicensing of Dominion Cushaw Dam facilities
	NBATC/

ATC/NPS/USFS
	FERC 

EIS or EA
	on the James River, next to the James River Foot Bridge and James River Face Wilderness Area
	Proposal to relicense Dominion-owned Cushaw Dam, including conditions that may allow for additional motorized boat and jet-ski use of the reservoir
	Nov. 2003
	
	Meeting on rec-reational use of the reservoir scheduled for 11/05

	I-81 Tier 1 Project Analysis
	NPS/ATC/RATC/

PATH
	FhWA/

VA DOT

EIS

and 4(f)
	I-81 at Daleville, Va. (Segment 473) and near Groseclose, Va. (Segment 514)
	Proposal to increase I-81 up to ten lanes by 2030


	Nov. 2004


	2006
	Preliminary DEIS reviewed by A.T. Park Office 04/05

	I-81 six-lane ex-pansion/flyway project/Rte 220 improvements
	NPS/ATC/RATC
	VA DOT

EA or EIS

and 4(f)
	I-81 and  Va. Route 220 crossings of the A.T. at Daleville, Va. (Segment 473)
	Proposal to add two lanes to I-81; expand Va. Route 220 to eight lanes; construct an A.T. pedestrian bridge over Rte. 220
	Dec. 1997
	
	VA DOT conducting analysis; project on hold

	New River Relocation
	USFS/

NPS/ATC/RATC/


	USFS

EA
	Near Pearisburg, Va.
	Acquisition of a corridor of land across Celanese Corp. lands to permanently protect the A.T. north of the New River
	2004
	March 2006
	Revised EA to be released for public comment in 2006

	AEP 765-kV Powerline
	RATC/

PATH/

ATC/NPS/USFS
	USFS

EIS
	Near I-77, Bland County, Va.
	Proposal to construct a 765-kV powerline from Wyoming Station, W.Va., to Jacksons Ferry, Va.
	Dec.

1992
	April 2003
	Construction underway 06/04

	I-81 Six Lane Upgrade/ Improvements
	PATH/

ATC

USFS/NPS
	VA DOT

EA/4(f)
	A.T. crossing of I-81 near Groseclose, Va. (Segment 514)
	Proposal to add two lanes to I-81 near Groseclose, Va.
	Dec. 1997
	
	VA DOT working on design
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	US 19/74 Four-lane Highway
	SMHC/

ATC/

NPS/USFS
	NC DOT

EIS/4(f)
	Stecoah Gap, NC
	Proposal to construct a four-lane highway across A.T. at Stecoah Gap
	April 1997
	
	On hold

	North Shore Road
	SMHC/

ATC/NPS/

GSRM
	NPS

EIS 
	Swain County, North Carolina
	Proposal to construct a 32-mile long road along the north shore of Fontana Lake in Great Smoky Mountains National Park
	March 2003
	2006
	Draft EIS scheduled for release 12/05

	US Interstate 3 Four-lane Highway
	GATC/

ATC/

NPS/USFS
	FHwA feasibility study
	Georgia
	Proposal to construct a four-lane highway across A.T. in Georgia
	2006
	
	Initial feasibility study being conducted
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